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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-4.3/9.6 IN ALA COUNTY | N OAKLAND FROM RTE GRANI TE CONSTRUCTI ON' COVPANY $4, 096,328 09/ 28/ 15 0%
04-1J1904 13/ 580 SEPARATI ON TO RTE 13/ 24 715 COMSTOCK STREET $0  10/14/15 0%
NHP- PO13- (027) E SEPARATI ON. SANTA CLARA CA 95054 $0
-0 RUBBERI ZED HOT M X ASPHALT
04- ALA-13-4.9/4.9 IN ALAVEDA | N OAKLAND AT 0.1 M LE GORDON N. BALL, INC. $1,573,621 10/ 26/ 15 0%
04- 155414 SOUTH OF CARSON STREET UNDERCROSSI NG333 CAM LLE AVENUE $0 11/05/15 0%
NH(P; PO13- (026) E SOLDI ER PI LE RETAI NI NG WALL W TH ALAMD CA 94507 $0
04- ALA- 13-9. 0/ 10 I N ALAVEDA COUNTY | N QAKLAND FROM 0. 1 GRANI TE ROCK COMPANY LO, LAWRENCE $599, 847 06/ 09/ 15 68%
04- 3E2304 M LE SOUTH OF BROADWAY TERRACE 120 GRANI TE ROCK \NAY 3401 REGATTA BLVD 22821 ggg 225 ﬁ; 12 84%
UNDERCROSSI NG TO HI LLER DRI VE SAN JOSE CA 95136 RI CHVOND, CA 94804 '
REPLACE ASPHALT CONCRETE SURFACI NG (510) 867- 6035
04- ALA-13-9.9/10. 1 IN ALAVEDA COUNTY | N OAKLAND ON NB  GORDON N. BALL, INC. TRINH, JASON $931, 177 04/ 24/ 15 97%
04-0G2104 ROUTE 13 (TUNNEL RD) BETWEEN HI LLER 333 CAM LLE AVENUE 3401 REGATTA BLVD $g%, ggg fﬁ; gz ig 96%
DRI VE & VI NCENTE ROAD ALAMOD CA 94507 RI CHVOND, CA 94804 !
UPGRADE SHOULDER/ SI DEWALK (510) 774- 6007
HB4N
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES ~ MARI NA LANDSCAPE | NC HOLLI'S, JOHN $2,291,280 08/06/ 14 0%
04- 294944 ROADVAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 65%223 225 215 13 0%
ANAHEI M CA 92805 Rl CHMOND, CA 94804
(510) 774- 5911 PLANT EST
SATI S
04- ALA- 24-5.6/0 IN ALAVEDA COUNTY, ON ROUTES 24 AND PETERSON- CHASE GENERAL TRINH, JASON $693,285 01/27/15  100%
%}\ﬁf{ééi_(s%) 580 AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 3401 REGATTA BLVD $§?§’ gg’ol‘ fﬁ; %g; ig 100%
0 REPLACE GORE SI GNS W TH OVERHEAD 1792 KAl SER AVENUE RI CHVOND, CA 94804 : 11/ 30/ 15
IRVINE CA 92614 (510) 231- 7194

HB1
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 24-5.9/6. 2 I NSTALL BAY AREA SECURI TY ENHANCEMENT ROSENDI N ELECTRIC, | NC TSI GELMAN, | GOR $2,585,000 01/13/14  100%
04- 014004 (BASE) SYSTEM PO BOX 49070 2727 SYSTRON DRI VE, $1.508, 898 O e 58%
I NSTALL SECURI TY SYSTEM SAN JCSE, CA 95161 SUTI E 150
CONCORD, CA 94518 OVER RUN
20. 20. 201 (925) 602- 9004
130
04- ALA- 24-5.9/6. 2 I'N ALAVEDA/ CONTRA COSTA COUNTI ES, |IN TUTOR- SALI BA CORPORATI ON TSI GELMAN, | GOR $3,985,000 02/21/13  100%
04- 4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 15901 OLDEN STREET 3390 MOUNT Di ABLO $2, 968, 3;3 fﬁ; iéj 12 100%
BORES 1,2, AND 3 RECONSTRUCT FI RE SYLMAR, CA 91342 BLVD, SUI TE 200
SUPPRESSI ON WATER SYS LAFAYETTE, CA 94549 OVER RUN
RECONSTRUCT WATER SUPPLY SYSTEM .
20. 20. 201 (925) 310- 2070
130
04- ALA- 24-5.9/6. 2 IN ALAVEDA COUNTY AND CONTRA COSTA  ROSENDI N ELECTRIC, |INC TSI GELMAN, | GOR $835,000 08/19/13  100%
04-0J4204 COUNTI ES, | N AND NEAR OAKLAND, AT PO BOX 49070 3390 MOUNT DI ABLO $775, 3;3 fﬁ; ég; 12 93%
CALDECOTT TUNNEL, REPLACE SAN JOSE, CA 95161 BLVD, SU TE 200
UNI NTERRUPTED POWER SUPPLY (UPS) SY LAFAYETTE, CA 94549 OVER RUN
REPLACE POMER SUPPLY SYSTEM (UPS .
20.80. 360 (UPS) (925) 310- 2070
000
04- ALA- 24-/0 IN ALAVEDA COUNY AT VARI OUS LOCATI ONS VESTERN STRUCTURES $2,962,035 10/ 15/ 15 0%
04-4H8304 ON ROUTES 24, 580, 680, 880, AND 980 6005 TYLER STREET $0 11/04/15 0%
BANHEP -( )X BRI DGE REPAI R VWORK Rl VERSI DE CA 92503 $0
1603- E -()
HM
04- ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDI AN LANDSCAPE EMPI RE LANDSCAPI NG, | NC. GORHAM FRANCI S $865, 655 12/ 19/ 12 0%
PLATING 70 60x 35 0401 FEGATTA R
PLANTI NG AND | RRI GATI ON SYSTEM DAVI S, CA 94617 BOULEVARD '
RI CHVOND, CA 94804 PLANT EST
" PP (510) 385- 6756 SATI S
04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 M LE WEST TO BAY ClI TIES PAVI NG AND LA, LAWRENCE $1,973,229 11/14/11 86%
04- 292274 0.5 EAST OF THE SAN FRANCI SCO- GRADI NG, | NC. $1, 944,037 12/02/11
ERL5- A200- ( 4E ) 3401 REGATTA $186 05/18/16  100%

--0

HA23 WPCP

OAKLAND PAY BRI DGE TOLL PLAZA
CONSTRUCT BI KEWAY

5029 FORNI DRI VE
CONCORD, CA 94520

BOULEVARD
RI CHVOND, CA 94804
(510) 231- 7117



Page 3
Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE  TABER CONSTRUCTI ON | NC HALALI , BEHZAD $14, 443,188 07/ 29/ 14 29%
04-014104 CTY OF OAKLAND AT THE SAN FRANSI SCO P O BOX 1309 345 BURMA ROAD g' 8% ggg 825 %% 12 49%
/ CAKLAND BAY BRI DGE TOLL PLAZA MARTI NEZ CA 94553- 7309 OAKLAND, CA 94607 R
SFOBB MAI NTENANCE WAREHOUSE PHASE 2 (510) 867-6107
HAL2
04- ALA-80-1.9/8 TOS ACTI VE TRAFFI C MANAGEMENT | N PETERSON- CHASE GENERAL RAHVANI ,  MOHAMMAD $16, 142,886 10/ 12/ 12 0%
04-3A7774 ALAVEDA AND CONTRA COSTA COUNTY ON |- ENG NEERI NG CONSTRUCTI ON, | NC. 3401 REGATTA $15, 719,822 11/06/12 96%
$0 12/30/15 0
80 FROM THE SFOBB TOLL PLAZA TO THE 1792 KAl SER AVENUE BOULEVARD
CARQUI NEZ BRI DCE I RVINE, CA 92614 Rl CHVOND, CA 94804
I NSTALL OVERHEAD SI GN AND TOS .
SVPPP (510) 231- 7139
04- ALA-80-2.5/3. 2 I N ALAVEDA COUNTY | N OAKLAND AND GOCDFELLOW TOP GRADE COOPER, CHEE $6, 185,492  05/31/12 0%
04-292264 EMERYVI LLE FROM MARI TI ME STREET / CONSTRUCTI ON, LLC 3401 REGATTA $6, 150, 967 06/ 27/ 12 0%
ER- 15A3- (004) E $3,190 10/ 04/ 16 0
BURMA ROAD | NTERSECTION TO 0.4 MLE 50 CONTRACTORS STREET BOULEVARD :
-0 NORTH OF 40TH STREET / HUBB LI VERMORE, CA 94551 RI CHVOND, CA 94804 PLANT EST
CONSTRUCT Bl KEWAY .
HA42 SWPPP (510) 231-7111 SATI S
04- ALA-80-6.2/6.5 I N ALAVEDA COUNTY | N BERKELEY ON GORDON N BALL | NC BAI LEY, JESSI CA $305,915 09/19/14 30%
04- 4A8204 ROUTE 80 FROM 0.4 MLE TO 0.2 MLE 333 CAM LLE AVENUE 3401 REGATTA BLVD. $282;ng§ (1)25 82; 1;1 99%
SOUTH OF G LMAN ST UNDERCROSSI NG ALAMO CA 94507 RI CHVOND, CA 94804- 4594
STORM WATER M TI GATI ON (510) 385- 8163
HA22
04- ALA-84-22.9/25. 7 I N ALAVEDA COUNTY I N AND NEAR LI VER DESI LVA GATES CONSTRUCTI ON PATPARDO, ROMVEL $34, 721,242 09/30/15 0%
g#;a _2|93(7)g‘21f1 042) E MORE AND PLEASANTON FROM .1 MLE SO HERHARDS 5675- B G BRALTAR 28 10/ 20/ 15 0%
(042) TH OF RUBY HILL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE
-0 NORTH OF CONCANNON BLVD. DUBLIN CA 94568- 2909 PLEASANTON, CA 94588
HBAC EXPRESSVWAY W DENI NG - SEGVENT 2 SCQU (510) 715- 7920
04- ALA-92-5.1/5.8 IN ALAMEDA COUNTY IN THE CI TY OF BORTOLUSSI & WATKIN, | NC. MACKLE, BRI AN $660, 880 10/09/14 0%
04- 23624 567,942 10/ 22/ 14
PPLU 6504- (118) E HAYWARD ON ROUTE 92 FROM | NDUSTRIAL 77 LARKSPUR STREET 1007 KNOX AVENUE $ o %8 oo oa1a 0%
BOULEVARD TO HESPERI AN BOULEVARD SAN RAFAEL CA 94901 SAN JOSE, CA 95122 '
-0 OVERCROSSI NG (831) 325- 4872 PLANT EST
REPLACEMENT PLANTI NG ANG | RRI GATI ON SATI S

HWRE

State of California Department of Transportation



State of California Department of Transportation Page 4
Statement of Ongoing Contractsasof 11/20/15

--0

HB5 SWPPP

ROADVWAY W DENI NG AND REHABI LI TATI ON

LI VERMORE, CA 94551-9490

(925) 460- 3504

12/11/15
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-92-6.3/6.8 IN ALAVEDA CTY | N HAYWARD ON RTE 92 BORTOLUSSI AND WATKI N MACKLE, BRI AN $1, 300,086 05/20/13 0%
04-2:3614 FROM .2 M WEST OF RTE 92/880 SEPARA 77 LARKSPUR STREET 1007 KNOX AVENUE $1, Zgg' g% 8% 1% g 0%
TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904- 4886 SAN JOSE, CA 95122 '
FROM .1 M SOQUTH CF TEN (831) 325- 4875 PLANT EST
REPLACEMENT PLANTI NG AND | RRI GATI ON SATI S
HB32
04- ALA- 260-. 8/ 2 I N ALAVEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. $7,884,755 10/ 20/ 15 0%
04- 4A4804 NEAR ALAMEDA AND OAKLAND FROM 0. 1 333 CAM LLE AVENUE $0 11/02/15 0%
NHP- P260- ( 005) E $0 ?
M LE WEST OF POSEY AND WEBSTER ST T ALAMO CA 94507
-0 UBES TO 0.1 M LE EAST OF
REPAI R HANDRAI L AND S| DEWALK ALONG
HA21
04- ALA-580-4.7/8.2 I N ALAVEDA COUNTY I N AND NEAR DESI LVA GATES CONSTRUCTI ON GREWAL, SATI NDER $41, 264, 154 06/ 18/ 12 81%
24C; aAg;gi_ 051) E LI VERMORE FROM 1.0 M LE EAST OF MATHEW P. MASCARO 5675 B. G BRALTAR $§1, iié, Zég 825 %25 12 90%
(051) NORTH FLYNN ROAD TO GREENVI LLE ROAD 8638 PATTERSON PASS ROAD DRI VE P
-0 UNDERCRGCSSI NG LI VERMORE, CA 94550 PLEASANTON, CA 94588
CONST TRUCK CLI MBI NG LN & RET WALLS .
HBAN SWPPP (925) 460- 3502
04- ALA-580-7.8/19. 1 I N ALAVEDA COUNTY I N LI VERVORE, OC JONES AND SONS, | NC. PARDO, ROMMEL $33,869,182 11/16/12  100%
04-2908Vv4 DUBLI N AND PLEASANTON FROM 0.2 M LE 1520 FOURTH STREET 3049 | NDEPENDENCE $32, 2;21 %8 ﬁ; ig; ig 94%
EAST OF GREENVI LLE ROAD OVERHEAD TO BERKELEY, CA 94710 DRI VE '
0.3 M LE WEST OF HACI ENDA LI VERVORE, CA 94551 OVER RUN
W DEN FREEWAY, BRI DGES AND HVA .
HBS SVPPP (925) 606- 2048
04- ALA-580-8.3/0 I N ALAVEDA COUNTY NEAR LI VERMORE EAST ENVI RONVENTAL LANDSCAPE BAI LEY, JESSI CA $668, 441 09/29/11  100%
04-172434 OF CROSS ROAD 2.2 M LES SOUTHEAST OF SOLUTI ONS 3401 REGATTA $519, 7% ﬁ; %5 1; 100%
ROUTE 580/ GREENVI LLE ROAD 8380 ROVANA Cl RCLE BOULEVARD 11/ 25/ 18
UNDERCROSSI NG SACRAMENTO, CA 95828 Rl CHVOND, CA 94804
ENVI RONVENTAL M TI GATI ON .
SWPPP (510) 385- 8163
04- ALA- 580- 8. 4/ 14. 6 I N ALAMEDA COUNTY I N LI VERVORE FROM GHI LOTTI CONSTRUCTI ON COMPANY DI KE, EDDI E $68, 497, 710 11/ 20/ 12 85%
04- 2908C4 68, 489,296 12/20/ 12
AGH 9801 (105) 5 0.1 MLE WEST OF GREENVI LLE ROAD UC 246 GHI LOTTI AVENUE 477 NORTH CANYONS $ 5999 243 Oa) o018 97%
TO 0.5 M LE WEST OF 84/580 SEPARATI ONSANTA ROSA, CA 95407 PKWY, STE A '
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580- 14. 6/ 21. 6 I N ALAVEDA COUNTY | N LI VERMORE, DESI LVA GATES CONSTRUCTI ON LP GREWAL, SATI NDER $50, 255, 358 10/ 29/ 12 85%
04- 2908E4 49,097, 000 12/ 13/ 12
nGI v 9B01- (054) E PLEASANTON, AND DUBLIN FROM 0.3 M LE 8638 PATTERSON PASS ROAD 5675 - B- G BRALTAR $ soos’ 99 115 20; 12 95%
EAST OF Al RWAY BOULEVARD OVERCROSSI NGLI VERMORE, CA 94550 DRI VE ’
-0 TO 0.2 MLE VEST OF S PLEASANTON, CA 94588
ROADWAY W DENI NG AND REHABI LI TATI ON .
. - (925) 460- 3502
04- ALA- 580- 19. 4/ 46 I'N ALAVEDA COUNTY DI RT AND AGGREGATE ALEMAYEHU, \WONDWOSEN $2,992, 222 09/30/ 15 0%
04-2G5214 UPGRADE TRANSI TI ON RAI LI NG | NTERCHANGE, | NC. 5675 B G BRALTAR $0 10/15/15 0%
';ENH PI'G - (001) 20905 NE SANDY BLVD. DRI VE $0
) () 0 FAI RVI EW OR 97024 PLEASANTON, CA 94588
HCls3 (510) 385- 5768
04- ALA-580-31.7/31.9 I N ALAVEDA COUNTY | N ASHLAND FROM 0.1 GHI LOTTI CONSTRUCTI ON CO I NC REZA, KANMKAR $1,294,340 10/22/14  100%
mai-sggg‘l-(om) c M LE EAST OF 164TH AVENUE UNDER JOHN PRESTON 5675 B. G BRALTCR $1, 241, O;g (1)(135 gg; 1451 94%
CROSSING TO 0.2 MLE WEST OF 164TH 246 GHI LOTTI AVENUE DRI VE
-0 AVENUE UNDERCROSS! NG SANTA ROSA, CA 95407 PLEASANTON, CA 94588
HA23 SOLDI ER PI LE WALL, REPAI R CONCRETE (510) 385- 8001
04- ALA-580-32. 4/32. 5 IN ALAVEDA COUNTY, | N SAN LEANDRO AT GORDON N. BALL, INC. KAVKAR, REZA $1, 649, 952 08/31/15 6%
04- 2G8604 639, 447 09/ 18/ 15
NP 080- (058) E THE BENEDI CT DRI VE OFFRAMP ON ROUTE 333 CAM LLE AVENUE 5675-B G BRALTAR 2451 aar gorisrs 39%
580 ALAMD CA 94507 DRI VE '
-0 CONSTRUCT RETAI NI NG WALL/ PLANTI NG PLEASANTON, CA 94588
HAo3 (510) 385- 8001
04- ALA-580-32.5/32. 5 I N ALAVEDA COUNTY | N SAN LEANDRO ON  GRANI TE CONSTRUCTI ON COMPANY MOGHADAM S| AVOSH $2, 443,062 09/ 19/ 14 32%
m;a-lgggifl(osm c ROUTE 580 AT THE WB 150TH AVENUE P O BOX 50085 5675 B G BRALTAR DR $2, 4;?;5; (1)25 (1)25 12 100%
-0 CONSTRUCT SOLDI ER PI LE RETAI NI NG WATSONVI LLE CA 95077 PLEASANTON, CA 94588 :
(925) 460- 3519
HA23
04- ALA-580-32. 9/ 46. 5 IN ALAVEDA COUNTY AT VARI OUS PACI FI C | NFRASTRUCTURE $964, 468 08/ 24/ 15 0%
04- 3G7104 LOCATI ONS CONSTRUCTI ON,  LLC $0 09/11/15 0%
NHPI - X001- (592) E ROADSI DE SAFETY | MPROVEMENTS 871 COTTING COURT, SU TE A $0
-0 VACAVI LLE CA 95688

HB4N
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HB4N

23RD AVE OC. MODI FY | NTERCHANGE AND LI VERMORE CA 94550
CONSTRUCT SOUNDWALLS.
MODI FY | NTERCHANGE AND CONSTRUCT

HAYWARD, CA 94544
(408)591-5122

12/ 11/ 15
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580- 41. 2/ 47 I N ALAVEDA COUNTY | N OAKLAND FROM 0.1 Q C. JONES & SONS, | NC. AHVADZADEH, ALI $13, 021,408 02/18/15 92%
04-4H2214 M LE EAST OF BOSTON AVENUE 1520 FOURTH STREET 3401 REGATTA BLVD $10, 337, 869 03; 10; 15 78%
NH(P;'XO01'(588) E OVERCROSSI NG TO 0. 2 M LE WEST OF JCT BERKELEY CA 94710 Rl CHVOND, CA 94804 $1,658,913  12/08/15
RTE 80 (510) 231- 7119
HMVA OVERLAY, PCC SLAB, GUARDRAI L
HA22
04- ALA- 680- 19. 9/ 20. 2 I N ALAMEDA COUNTY IN THE CI TY OF FBD VANGUARD CONSTRUCTI ON NGO, HUNG N. $656, 090 07/ 15/ 15 55%
04-2G4104 DUBLIN ON |-680 AT |1-580/680 INTER 651 ENTERPRI SE COURT 5675 G BRALTAR DRI VE $668,400 08/03/15 00
HSNH Pl G- (680) CHANGE LI VERVORE CA 94550 5 $67,950 11/25/ 15
07?;'5 -C ) REPLACE METAL GUARDRAIL W TH PLEASANTON, CA 94588
HB1 (510) 224- 6790
04- ALA- 880- 22. 6/ 24 I N ALAVMEDA COUNTY | N SAN LEANDRO FROMRGW CONSTRUCTI ON, | NC. SI NGH, BAHADUR $47,450,322 09/14/12  100%
04-3A9214 0.4 M LE SOUTH OF MARI NA BLVD. 550 GREENVI LLE ROAD 25100 SANTA CLARA $ﬁ, g% ‘éi‘é 125 (1)15 1; 93%
OVERCROSSI NG TO 0.3 M LE NORTH OF LI VERMORE, CA 94550 STREET e
ROUTE 112/ 880 SEPARATI ON HAYWARD, CA 94544 OVER RUN
W DEN FREEWAY, REPLACE OVERCROSSI NG .
LBAN - (510) 670- 7831
04- ALA- 880- 24. 0/ 25. 5 I N ALAMEDA COUNTY FROM 0.2 M LE RGW CONSTRUCTI ON, | NC. MEHARENA, EPHREM $23, 673,620 11/08/12 81%
04-3A9224 NORTH OF ROUTE 112/ 880 SEPARATI ON TO 550 GREENVI LLE ROAD 25100 SANTA CLARA $23, 724, 92({; ﬁ; ({3; ig 99%
HEGENBERGER ROAD OVERCROSSI NG LI VERMORE, CA 94550 STREET 11/ 19/ 15
HAYWARD, CA 94544 COVPLETED
HBAN SWPPP (510) 719- 7179
04- ALA- 880-27. 2/ 27. 2 EAST CREEK SLOUGH BRI DGE | N QAKLAND VALENTI NE CORPORATI ON SAFI, SAEED $465,000 07/21/15  100%
04-4J2204 REPAI R EMBANKMENT SCOUR AT ABUTMENT 111 PELI CAN WAY 25100 SANTA CLARA $120, 9;3 (1)(7)5 2(1)5 12 100%
#5 SAN RAFAEL, CA 94901 STREET 11/ 12/ 15
HAYWARD, CA 94544 COVPLETED
20. 20 (510) 714- 7039
201130
04- ALA- 880- 28. 4/ 29. 2 I N CAKLAND FROM 0.2 M LE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $56, 270, 076 04/ 30/ 14 26%
04- 0A7104 29TH AVE OC TO 0.3 M. NORTH OF 550 GREENVI LLE ROAD $18, 081, 220 05/13/14
NHPA- 8801- ( 070) E — 25100 SANTA CLARA ST. $255, 415 05/22/18 527
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HB4C SWPPP

M LE EAST OF HI LLCREST AVENUE
OVERCROSSI NG
W DEN ROADWAY AND RECONSTRUCT

ANTI OCH, CA 94509

ANTI OCH, CA 94509
(510) 385- 6774

Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880-32.9/33.9 I N ALAVEDA COUNTY | N QAKLAND FROM 0. 3 GALLAGHER & BURK | NC TRINH, JASON $1, 627,891 09/ 12/ 14 22%
mb?-ASégg-(on) c M LE SOUTH OF 7TH STREET TO 0.4 M LE 8638 PATTERSON PASS RD 3401 REGATTA BLVD $1, 5;21 ?85 ég; 22; 1; 98%
SOUTH OF WEST GRAND AVENUE LI VERMORE, CA 94551 RI CHVOND, CA 94804 '
-0 STORM WATER M Tl GATI ON (510) 231- 7914
HA22
04- ALA-980-1.1/1.1 REPLACE FI RE LI FE SYSTEM AND BUI LDI NGHONEYVELL | NTERNATI ONAL | NC  KENNEDY, KEN $7,276,937 11/07/13 50%
04-0J7804 MANAGEMENT SYSTEM @ DI STRI CT 4 OFFI CE 12490 COLLECTI ONS CENTER DR 111 GRAND AVENUE $7, 159, Zgg g; gg; ig 98%
IN THE CITY OF QAKLAND. CH CAGO I L 60693 OQAKLAND, CA 94612
REPLACE FI RE LI FE/ BU LDl NG (510) 385- 6887
MANAGEMENT SYS
SHOPP 353
04- CC-4-8.0/ 25 I N CONTRA COSTA COUNTY ON ROUTE 4 ANDBAY CI TIES PAVING & GRADING  SINGH, RANJEET $11, 429,905 08/12/14 95%
M- 6204 ( 114 242 NEAR 41242 | NTEROHANGE | N 2727 SYSTRON DR Oita0 387 o107 9%
(114) I NSTALL RAMP METERS AND TOS ELEMENT 1450 CIVIC CT, BU LDI NG B#400 syl TE 150 '
-0 CONCORD CA 94520 CONCORD, CA 94518
(510) 943- 2923
04- CC-4-11.0/0 COUNTI ES ON VARI OUS ROUTES AND FBD VANGUARD CONSTRUCTI ON $1,823,142 10/ 13/ 15 0%
04- 286804 LOCATI ONS. 651 ENTERPRI SE COURT $0 10/23/15 0%
NH(P; 000C-(406) E VEI GH | N MOTI ON LI VERMORE CA 94550 $0
HA42
04- CC-4-26. 6/ 27.5 I N CONTRA COSTA COUNTY | N ANTI OCH C.C. MYERS, INC. ATTN. CALE CARNEY, VI CKY $46, 550,937 10/11/11  100%
04-2285E4 FROM 0.3 M LE WEST OF CONTRA LOMA SHERVAN 2625 CROW COURT $45é§gg, 45182 1%5 225 1% 96%
BOULEVARD UNDERCROSSI NG TO 0.2 MLE 3286 FI TZGERALD ROAD ANTI OCH, CA 94509 '
EAST OF G STREET OVERCROSS RANCHO CORDOVA, CA 95741 (510) 385- 6774 SUSPENDED
W DEN ROADWAY AND RECONSTRUCT
HB4C SWPPP
04- CC- 4-27. 5/ 29 I N CONTRA COSTA COUNTY | N ANTI OCH DAN BAKER BAY CI TI ES/ MYERS JV CARNEY, VI CKY $54,823,534 05/25/12  100%
04- 10404 FROM THE G STREET OVERCROSSI NG TO 0.1 1204 W 10TH STREET $45, 454,861 07/03/12 0
2625 CRON COURT $741,906 04/15/16 O3
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-/0 I N CONTRA COSTA COUNTY ON ROUTE 4, PETERSON- CHASE GENERAL REZAEI , ASGHAR $704,553 06/09/15  100%
04-4H3404 24, 80, 242 AND 580 AT VAR OUS ENG NEERI NG CONSTRUCTI ON, | NC. $648, 773 06/ 25/ 15 9
$0 11/30/15  100%
LOCATI ONS 1792 KAl SER AVENUE 11/ 30/ 15
TREAT BRI DGE DECK W TH METHACRYLATE |RVINE CA 92614 (925) 602- 9023
04-CC-4-/4.9 I N CONTRA COSTA COUNTY I N AND NEAR  GRANI TE ROCK COMPANY ARSHAD, M AN $2, 649,550 06/ 09/ 15 65%
04- 3E3904 HERCULES FROM SAN PABLO AVENUE TO 120 GRANI TE ROCK WAY 2727 SYSTRON DR, $11$§§$' ggg 8‘135 gi; ig 41%
CUVM NGS SKYWAY OVERCROSSI NG SAN JOSE CA 95136 SUI TE 150 '
RESURFACI NG CONCORD, CA 94518
VL (925) 602- 9021
04-CC-24-5.2/5.6 I N CONTRA COSTA COUNTY, | N LAFAYETTE RGW CONSTRUCTI ON, | NC. KOREY HATEFI, AMR $3, 486, 686 12/ 12/ 14 31%
I e O\ EASTOOUD ROUTE 26 NEAR HERY MR P 2727 SySTRON 081 Ve 308492 01918 ooy
VALLEY ROAD UNDERCROSSI NG 550 GREENVI LLE ROAD SUI TE 150 :
-0 MULTI - TI ERED SLOPE STRESSI NG SYSTEM LI VERVMORE, CA 94550 CONCORD, CA 94518
Al (510) 867- 6034
04- CC-580-6.1/6. 3 I N CONTRA COSTA COUNTY I N RI CHMOND AT VEST BAY BUI LDER, | NC. AHVADZADEH, ALI $4, 457,127 12/05/12  100%
04- 003944 Rl CHVOND- SAN RAFAEL BRI DGE 250 BEL MARI N KEYS BLVD BLDG 3401 REGATTA BLVD $4, 429, 5;3 855 ;g; ig 100%
MAI NTENANCE STATI ON NOVATO, CA 94949 RI CHVOND, CA 94804 10/ 29/ 15
REPLACE MAI NTENANCE BUI LDI NGS (510) 231- 7119 COVPLETED
HAL4 wecP
04- CC-580-6.3/7.7 I N CONTRA COSTA AND MARI N COUNTI ES ON CERTI FI ED COATI NGS COMPANY GOLDGRUBER, RONALD $28, 777,671 04/10/ 14 33%
04-34844 ROUTE 580 AT THE RI CHVOND SAN 2320 CORDELI A ROAD 3401 REGATTA BLVD $17?$§3§' ggg gg; 225 1;1 55%
CLEAN AND PAI NT BRI DGE FAI RFI ELD CA 94534 RI CHVOND, CA 94804- 4594 '
(510) 774- 4372
04- CC-680-1.0/9.9 I N CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COVPANY, | NC. CHRENG, NI CHOLAS $4,885,000 01/22/13  100%
04- 4H6704 24, 80, 242, 680, AT VAR OUS 27 SHERI DAN STREET 3401 REGATTA $4, 419, 828 (1%; gg; ig 90%
POSTM LES. REPAI RDAMAGED TRAFFI C VALLEJO, CA 94590 BOULEVARD
OPERATI ONS SYSTEMS (TOS) DUE TO Rl CHMOND, CA 94804 OVER RUN
20, 20. 201 REPAI R TRAFFI C OPERATI ONS SYSTEMS (510) 224- 6311

130

(TCs)
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Page 9
Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC- 680- 22. 7/ 24. 8 NEAR MARI NA VI STA, REHABI LI TATE MOCOCOGOLDEN STATE BRIDGE INC PM  NMARVI N GUI NEZ $13, 750, 844 04/ 16/ 14 0%
04- 3A8704 OH BRI DGE AND SB MOCOCO OFF- RAMP. W LLIAM R REAMES $13, 413,178  04/30/14 9
2727 SYSTRON DRI VE, 0%
[\'E"(P;'GSOL(OH) E BRI DGE REHABI LI TATI ON 3701 MALLARD DR SUlTE 150 $769,827  01/01/17
BENI CI A CA 94510 CONCORD, CA 94518 PLANT EST
Aol (925) 602- 9037 SATI S
04-MRN-1-1.4/0 IN MLL VALLEY, AT ASH STREET DREAMBUI LDER CHO, G NA $410, 661 01/16/15 35%
g#h?%z\gf‘(om) c CONSTRUCT SO L NAIL WALL, GUARDRAIL 1324 E LAWSON LANE 756 FRANCI SCO BLVD $§’;§§’ gég fﬁ; g?j ig 83%
0 PLACENTI A, CA 92870 VEEST :
SAN RAFAEL, CA 94901
(510) 385- 8178
04- MRN- 1- 10. 9/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO. | NC. STEVE RUSSELL $1, 715,524 08/ 05/ 15 2%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W FRANCI SCO BLVD $9,926 08/19/15 1%
-S-TP— P001- (589) E H GEVAY SANTA ROSA, CA 95407 SAN RAFAEL, CA 94901 $0 03/26/21
0 CONSTRUCT RETAI Nl NG WALL/ ROAD (510) 774- 6297
HA23
04- MRN- 1-13. 1/ 15 I'N MARI N COUNTY ON ROUTE 1 FROM 0.2 GHI LOTTI CONSTRUCTI ON CO | NC. RUSSELL, STEVE $809, 020 05/ 07/ 15 35%
04-1J18404 M LE NORTH OF CALLE DEL ARROYO TO 1.0 246 GH LOTTI AVENUE 756 WEST FRANCI SCO $4, 9;3 06/ 08/ 15 1%
M LE SOUTH OF AUDOBON CANYON RANCH.  SANTA ROSA CA 95407 BLVD
AC RESURFACI NG SAN RAFAEL, CA 94901
(510) 774- 6297
04- MRN- 1- 17. 0/ 19 I'N MARI N COUNTY, NEAR BOLINAS, FROM VI NTAGE PAVI NG COMPANY, INC  RUSSELL, STEVE $894,298 05/ 12/ 15 0%
04- 3E3404 0.1 MLE SOUTH OF BOLI NAS FAI RFAX 119 MAIN ST 756 WEST FRANC SCO 28 06/ 08/ 15 0%
ROAD TO 1.5 M LES NORTH OF HORSESHOE W NTERS CA 95694 BLVD
HI LL ROAD SAN RAFAEL, CA 94901
oML PLACE RUBBERI ZED HVA ( GAP GRADED) (510) 774- 6297
04- MR\- 1- 28. 5/ 0 IN MARI N COUNTY AT VARI OUS LOCATI ONS AMERI CAN Cl VI L CONSTRUCTORS  RUSSELL, STEVE $396,957 05/12/15  100%
04-4H8204 TREAT BRI DGE DECK W TH METHACRYLATE WEST COAST, | NC. 756 WEST FRANCI SCO $389, 423 (1)85 gg; ig 100%
2990 BAY VI STA COURT, SUITE D BL\D 10/ 29/ 15
BENI Cl A, CA 94510 SAN RAFAEL, CA 94901 COVPLETED
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 18. 6/ 27. 7 IN MARI N COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/ RM HARRI S JV $2, 490,563 11/05/15 0%
04-264H34 BURDELL AT VAR QUS LOCATI ONS FROM 525 JACOBY STREET $0  12/02/15 0%

SOUTH NOVATO BOULEVARD OVERCROSSI NG  SAN RAFAEL CA 94901 $0

TO 0.3 M LE NORTH OF REDW

SOUND WALL AND HI GHWAY PLANTI NG
04- MRN- 101- 23. 3/ 27. 6 CONSTRUCT | NTERCHANGE AT REDWOOD GHI LOTTI CONSTRUCTI ON COVPANY CHOl, G NA $25,961, 623 09/14/12 90%
04-264074 LANDFI LL ROAD & ROUTE 101 | NCLUDING 2301 KERNER BLVD., SUI TE E 756 FRANCI SCO BLVD $26, 334, 3;3 1({; %; ig 100%

FRONTAGE ROADS & PEDESTRI N/ BI CYCLE ~ SAN RAFAEL, CA 94901 VEST

FACILITY. SAN RAFAEL, CA 94901

CONSTRUCT | NTERCHANGE ON RTE 101 AT .
. SWPPP (510) 385- 8178
04- MRN- 101- 25. 7/ 25. 8 MAI NLI NE 101 AT THE NEW SAN ANTONIO GORDON N BALL | NC HAL STREATER $1, 665,000 06/ 12/ 15 98%
04-4J2404 OC REPLACE DRAI NAGE CULVERTS AND 333 CAM LLE AVE 1009 CLEGG COURT, ST $1, 304, 2;3 225 ég; 12 78%

BACKFI LL SI NKHOLES DI RECTOR S ORDER ALAMD CA 945072411 G

EMERCENCY F. A. PETALUMA, CA

REPLACE DRAI NACE CULVERTS & B. FI LL (925) 838-5675
20. 20. 201 S HOLES
130
04- MRN- 101- 25. 7/ 25. 8 MAI NLI NE 101 AT THE NEW SAN ANTONIO GORDON N BALL, |NC SM TH, JOHN $3, 645 10/ 05/ 15 0%
04- 4v2404 OC REPLACE DRAI NAGE CULVERTS AND 3333 CAM LLE wAY 1009 CLEGG COURT, ST 23 125 225 12 0%

BACKFI LL SI NKHOLES DI RECTOR S ORDER ALAMD, CA 94507 G

EMERGENCY F. A. PETALUMA, CA 94952

REPLACE DRAI NACE CULVERTS & B. FI LL (925) 838-5675

S. HOLES
04- MRN- 580- 3. 3/ 4. 5 IN MARI N COUNTY, | N SAN RAFAEL, AT  VIKING CONSTRUCTI ON COMPANY, STEVE RUSSELL $1, 621,798 10/12/15 0%
04-44704 SI R FRANCI S DRAKE BLVD OC AND BELLAM | NC. 756 VEST ERANCI SCO $0 11/02/15 -
HSNH-PIG - () BLVD UC 11315 SUNRI SE GOLD CR. A BLVD $0 03/02/16
-0 UPGRADE BRI DGE RAI LS. RANCHO CORDOVA CA 95742 SAN RAFAEL, CA 94901

(510) 774- 6297
04- NAP-12-2.8/3. 3 I N NAPA AND SOLANO COUNTI ES, FROM 0.5 GHI LOTTI CONSTRUCTION, INC.  MOUSSA, ELIAS $41, 464, 493  01/11/12 0%
04-264144 M LES WEST OF NAPA COUNTY TO RED TOP 246 GHI LOTTI AVE 370 CHADBOURNE ROAD $41, 124,115 02/03/ 12 0%
ACEI: g;oi:ﬁg) E ROAD | N SOLANO COUNTY SANTA ROSA CA 95407 FARFI ELD, CA 94534 $144,981 00/05/14
0 CONSTRUCT TWO ADDI Tl ONAL LANES (707) 436- 2200 PLANT EST
SATI'S

SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, | NC. JESSI CA BAI LEY $553,044 07/31/15 4%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD 25' 832 82; ég; %g 0%
HI GHMAY PLANTI NG REPLACEMENT SAN RAFAEL CA 94901 RI CHVOND, CA 94804 :
(510) 385- 8163
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOMA ST. FRANCI S ELECTRIC, |NC. CARTY, RODOLFO $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAI R 975 CARDEN STREET 3401 REGATTA $3, 858, 4;8 8%5 ig; ig 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS SAN LEANDRO, CA 94577 BOULEVARD
(TOS) DUE TO THEFT, HARDW Rl CHVOND, CA 94804 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TOS .
20. 20. 201 (TCs) (510) 231- 7131
130
04- NAP- 29- 25. 5/ 28. 4 I N NAPA COUNTY | N AND NEAR ST. HELENA MARTY MURPHY GHI LOTTI SANTOS, BRI AN $10, 162, 777 03/17/15 30%
04- 259404 2,660, 758 04/02/15
TP po2o (014) E FROM MEE LANE TO 0.1 MLE SOUTH OF  BROTHERS, |NC. 324 CAMPUS LANE, $ Sone a0e omySite 26%
SULPHUR CREEK BRI DGE 525 JACOBY STREET SUTE T '
-0 OVERLAY, W DEN, 2-WAY TURN LANES SAN RAFAEL CA 94901 FAl RFI ELD, CA 94534
A2 (510) 774- 4386
04- NAP- 29-47. 0/ 47. 2 I N NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4, 710,354 02/ 23/ 15 27%
gﬁfﬁgggf‘(n?) c TROUTDALE CREEK BRI DGE (#21- 0004) 333 CAM LLE AVENUE 403 OCCl DENTAL ROAD, $4;$§f75?ﬁé 22; 8;1; 12 89%
"0 BRI DGE REPLACEMENT ALANMD CA 94507 UNIT A '
SANTA ROSA, CA 95401
Aol (707) 576- 2310
04- NAP-29-/0 I N NAPA AND SOLANO COUNTI ES AT STOUDENM RE CORPORATI ON TENOSO, PRI NCI PE $691,990 05/07/15  100%
04-4H8104 VARI QUS LOCATI ONS 1680 EL CAM NO REAL SUITE 4 324 CAMPUS LANE, $6$i’ ggg 28; 8?; ig 93%
TREAT BRI DGE DECKS W METHACRYLATE ATASCADERO CA 93422 SUTE T :
FAl RFI ELD, CA 94534 OVER RUN
Aot (510) 385- 6917
04- NAP-121-3.1/3. 1 I N NAPA COUNTY NEAR CUTTI NG VWHARF GHI LOTTI CONSTRUCTI ON SANTCS, BRI AN $525,000 08/25/14  100%
04-2J9904 ROAD REPAI R BUCKELED AND CRACKED 246 GHI LOTTI AVENUE 324 CAVPUS LANE, $175, 0% gg; gi; 13 33%

20. 20. 201
130

State of California Department of Transportation

ROADWAY CAUSEDBY NAPA EARTHQUAKE
RECONSTRUCT BUCKELED PAVEMENT

SANTA ROSA, CA 95407

SUTE T
FAI RFI ELD, CA 94534
(510) 774- 4386
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 128- 20. 2/ 20. 2 I N NAPA COUNTY, ON ROUTE 128 AT POST GHI LOTTI CONSTRUCTI ON COMPANY, SHARMA, JYOTSNA $610, 648 12/ 18/ 14 15%
04- 3G7604 M LE 20.2 AT CAPEL CREEK BRI DGE I NC. 324 CAMPUS LANE, $342,686 01/12/15 65%
STP- P128- (055) E I NSTALL DRAINS, SLOPE | NDI CATORS 246 GHI LOTTI AVENUE SUTE T $53,000 03/18/16
0 SANTA ROSA  CA 95407 FAI RFI ELD, CA 94534
HAo3 (510) 385- 5732
04- NAP- 128-/ 20. 2 REPLACE BEARI NG PADS, STI FFENERS, GOLDEN GATE BRI DGE, I NC SHARMA, JOYTSNA $365, 000 02/ 05/ 15 0%
04-3J1204 JO NT SEALS, RELOCATE CROSS BRACI NG, 3701 MALLARD DRI VE 324 CAMPUS LANE, $145, 5;(5) %; gg; ig 40%
CUT STEEL G RDER ENDS @ CAPELL CREEK BENICIA, CA 94510 SUTE T
BRI DGE FAI RFI ELD, CA 94534
REPLACE BEARI NG PADS & RELOCATE (510) 385-5732
20. 20. 201 BRACI NG
130
04-SCL-9-4.2/0 I'N SANTA CLARA COUNTY ON ROUTE 9 NEAR RGW CONSTRUCTI ON, | NC. NI KZAD, ALl $1, 904,286 11/ 05/ 14 99%
04- 450504 SARATOGA 0.84 M LE WEST OF SANBORN 550 GREENVI LLE ROAD 1007 KNOX AVE $1, 843,684 12/03/14 97%
STP- S009- (018) E ROAD LI VERVORE CA 94550 SAN JOSE. CA 96122 $110,796 11/ 24/ 15
-0 CONSTRUCT Tl E- BACK WALL (408) 254- 5849
04- SCL-17-1.0/99. 9 I N SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, |NC. BORRAYO, SALVADOR $3, 475,000 01/22/13 73%
04-4H6604 85, 87101, 237, 680, 880 AT VAR OUS 880 MABURY ROAD 25100 SANTA CLARA $3, 436, Ggg 2;; gi; ﬁ 99%
LOCATI ONS. REPAI R DAMAGED TRAFFI C SAN JOSE, CA 95133 STREET
OPERATI ON SYSTEMS DUE TO HAYWARD, CA 94544
REPAI R DAMACGED TRAFFI C OPERATI ON (510) 377-4186
20. 20. 201 SYSTENS
130
04- SCL-17-4. 3/ 12 I N SANTA CLARA COUNTY AT VARI QUS ETI C ENG NEERI NG, | NC. NGUYEN, HUNG $630, 335 06/ 09/ 15 79%
04- 3E7704 LOCATI ONS 2285 MORELLO AVENUE 1007 KNOX AVENUE 2‘1123, ggg 2;; %g; 12 73%
TREAT BRI DGE W TH METHACRYLATE PLEASANT HILL CA 94523 SAN JOSE, CA 95122 ’
(510) 385- 7130
HVB
04-SCL-17-/1.6 CHEMEKETA PARK, AT 1.6 MLES NORTH GRANI TE CONSTRUCTI ON COMPANY MOAI D LAYMOUN $1, 865,000 09/17/15 0%
04- 0K7004 OF SANTA CRUZ COUNTY LI NE 120 GRANI TE ROCK WAY 1007 KNOX AVENUE ig 09/ 17/ 15 0%
DI RECTOR S ORDER EMERGENCY F. A SAN JOSE, CA 95136 SAN JOSE, CA 95122
I NSTALL RSP, EXTEND DS @ ERCDED (408) 254- 5838
EVBANKMVENT
20. 20. 201

130
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-35-14.1/17. 1 I N SANTA CLARA COUNTY NEAR SARATOGA G BORTOLOTTO & COVPANY, | NC. BOOSHEHRI, FRED $1, 089,305 01/27/15  100%
04- 3E4204 FROM ROUTE 9 TO TO SAN MATEO COUNTY 582 BRAGATO RD 2350 PAGE M LL ROAD $907, 4;-3 22; é% 12 100%
LI NE SAN CARLOS CA 94070 PALO ALTO, CA 94304 12/ 07/ 15
RUBBERI ZED ASPHALT CONCRETE OVERLAY (650) 855- 7777
04- SCL-84-12.0/12. 1 REPAI R BRI DGE DECK - | NSTALL GOLDEN STATE BRI DGE, | NC TRAN, QUANG $1, 085,000 03/20/14  100%
04-1J6504 CORRUGATED METAL DECK 2990 BAY VI STA COURT, STE D 324 CAMPUS LANE, STE $748, Ogg f{g; gg; 13 69%
REPAI R BRI DGE DECK BENICIA, CA 94510 T
FAl RFI ELD, CA 94534
20. 20. 201 (510) 773- 8499
130
04- SCL-87-4.9/4.9 I N SANTA CLARA COUNTY I N SAN JOSE AT GRANI TE ROCK COVPANY EUNM CHOI $159, 240 09/ 29/ 15 0%
04-155484 VI RG Nl A STREET OVERCROSSI NG 120 GRANI TE ROCK WAY 2210 O TOOLE AVE. ig cl)?; %‘11; ig 0%
| NSTALL PERMVEABLE BLANKET. SAN JOSE CA 95136 #150
SAN JOSE, CA
95131GRANI TE ROCK
(408) 232- 0223
04- SCL- 101-38.0/38. 1 REPLACI NG FAI LED GROUNDWATER PUMPS | N REDGW CK CONSTRUCTI ON CO NGUYEN, HUNG V. $7,200 10/22/13 0%
04- 040604 SCL, CO. SAN JOSE Cl TY. | NSTALLI NG 21 HEGENBERGER COURT 1007 KNOX AVENUE ig cl)% %8; ﬁ 0%
DRAI NAGE SYST. AND RECONSTRUCTI NG THE OAKLAND, CA 94621 SAN JOSE, CA 95122
AC PAVEMENT. DI RECTOR S (408) 254- 5847
REPLACE GROUND WATER PUMPS | N SANTA
20. 20. 201 CLARA
130
04- SCL- 101-38.0/38. 1 I N SANTA CLARA CO, IN SAN JOSE, AT  REDGW CK CONSTRUCTI ON CO NGUYEN, HUNG V. $1, 035,000 10/22/13 0%
04-0J0604 10TH STREPLACE GROUNDWATER PUMPS, 21 HEGENBERGER COURT 1007 KNOX AVENUE $932, Ogg ﬂ); gg; ig 90%
I NSTALL DRAIN, AND REPAI R AC QAKLAND, CA 94621 SAN JOSE, CA 95122
PAVEMENT. DI RECTOR S EMERGENCY (408) 254- 5847
REPLACE PUMPS, | NST DRAIN, REPAIR
20. 20. 201 PAVENENT
130
04- SCL- 101- 49. 0/ 52. 2 I N SANTA CLARA COUNTY | N MOUNTAI N OC JONES AND SONS, | NC. LAYMOUN, MOAI D $41,158,198 11/17/11  100%
04- 4A3304 VI EW AND PALO ALTO FROM 0.1 M LE 1520 FOURTH STREET 1007 KNOX AVENUE $41, 440, 923 ﬁ; 12; ié 100%
NORTH OF SHORELI NE BOULEVARD BERKELEY, CA 94710 SAN JOSE, CA 95122 11/ 16/ 15
OVERCROSSI NG TO OREGON EXPRESSWAY (408) 254- 5838 COVPLETED
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 101-52. 0/ 52. 6 I N SANTA CLARA AND SAN MATEO GHI LOTTI BROS/RM HARRIS JV  ABELA, FERNANDO $15, 450, 910 04/ 28/ 15 16%
%thﬁ?gggé_ 366) £ COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1101 CHESS DRI VE $4, 264, 923 825 %% 12 28%
o (366) REPLACE BRI DGE STRUCTURE MARTI NEZ, CA 94553 FOSTER CI TY, CA 94404
(650) 573- 3831

HA21
04- SCL-101-/26. 7 IN SANTA CLARA COUNTY AT VARI QUS BAY CITIES PAVING & GRADING WAGDY, WASSEF $11,700,918 04/02/14  100%
mp1538(1)4 o) E LOCATI ONS FROM SAN BENI TO COUNTY LI NE I NC 1007 KNOX AVE $11, 786, 123 f1>‘11§ 16755 1‘51 100%

- QL01- (234) TO ROUTE 85/ 101 | NTERCHANGE P.O. BOX 6227 SAN JOSE, CA 95122
L 62-04 1-(OE) g 11/ 19/ 15
0 TOS/ HOV RAMP METERI NG CONCORD CA 94520 (510) 385- 7146 COVPLETED
HB4N
04- SCL- 152-6.1/6. 5 I N SANTA CLARA COUNTY IN G LROY FROMSUAREZ & MUNOZ CONSTRUCTI ON  MACKLE, BRI AN $735,333 12/14/11  100%
g#;f‘éfg? 077 E 0.3 M LE WEST OF UVAS CREEK BRI DGE TO20975 CABOT BOULEVARD 1007 KNOX AVENUE $692, 8% 2(1)5 %g; 1; 100%

X -(077) 0.1 MLE EAST OF UVAS CREEK BRI DGE. HAYWARD, CA 94545 SAN JOSE, CA 95122 10/ 29/ 15
-0 HAWY PLANTI NG AND | NSTALL | RRI GATI ON (831) 325- 4872 COVPLETED

SWPPP

04- SCL-152-9. 9/21. 9 IN SANTA CLARA COUNTY ON ROUTE 152  GRANI TE ROCK COMPANY NGUYEN, VERNON $4,768,637 12/03/14  100%
m—;gg? - FROM JUNCTI ON ROUTE 101 TO JUNCTION 120 GRANI TE ROCK WAY 2210 O TOOLE AVE. $4, 557, 6:3 15; géj 12 100%

N -(083) ROUTE_156 | N G LROY SAN JOSE CA 95136 SUl TE 150 11/ 04/ 15
-0 PAVEMENT PRESERVATI ON ( CAP M SAN JOSE, CA 95131 COMPLETED
A2 (408) 232- 3024
04- SCL- 152-16.2/19. 5 I N SANTA CLARA COUNTY ON ROUTE 152  PAVEX CONSTRUCTION DIVI SION  NGUYEN, VERNON $9, 603, 868 03/ 22/ 13 98%
OH‘éNaA‘;‘llg‘zl 082 FROM 0.7 M LE EAST OF OLD LAKE RD TO 120 GRANI TE ROCK WAY 2210 O TOOLE AVENUE, $9, 443, 1261 24215 135 12 100%

-(082) 0.3 M LE EAST OF DUNNE LANE SAN JOSE, CA 95136 SUI TE 150

-0 | MPROVE S| GHT DI STANCE, SAN JOSE, CA 95131
LBl - (408) 232- 3024
04- SCL- 152- 30. 4/ 35. 2 IN SANTA CLARA COUNTY ABOUT 20 M LE BAY CI TIES PAVING & GRADI NG, NGUYEN, VERNON $3, 468,197 05/ 29/ 15 53%
04-2J2004 EAST OF G LROY FROM PACHECO CREEK TO I NC. $794,742  06/22/15
NHP- P152- ( 086) E 2210 O TOOLE AVE, STE $313.408 01/12/16 237

--0

SANTA CLARA/ MERCED COUNTY LI NE
COLD PLANE AC PAVEMENT/ PLACE RHVA

State of California Department of Transportation

1450 G VI C CT, BLDG B-400
CONCORD, CA 94520

150
SAN JOSE, CA 95131
(408) 232- 3024
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HA21

I'N SAN FRANCI SCO ON ROUTE 80 AT THE

BENI Cl A, CA 94510

RI CHVOND, CA 94804
(510) 231- 7117
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 152-/5. 2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CI TIES PAVING & GRADING  PANDYA, NI LESH $14, 079, 051 05/29/14 58%
04- 2A2504 8,296, 257 06/ 18/ 14
SSTP- S152- (080) E 100.17 MLES EAST OF I NTERSECTION 1 NG 2210 O TOOLE AVENUE, s $96. 543 05/30/17 9%
WATSONVI LLE ROAD P O BOX 6227 Sul TE 150 :
-0 ROAD REALI GN & CONSTRUCT RET WALLS ~ CONCORD CA 94524 SAN JOSE, CA 95131
L1 (408) 232- 0224
04- SCL- 237-4.0/6. 9 IN SANTA CLARA COUNTY I N SUNNYVALE, GRANI TE CONSTRUCTI ON COMPANY CHO, EUNM $2,346,579 05/29/15  100%
Rjﬁp-upgggf‘(on) c SANTA CLARA, AND SAN JOSE FROM FAIR 715 COMSTOCK ST 2210 O TOOLE AVE #150 $2, 229, ogg (1><13§ 15; ig 100%
0 OAKS AVENUE OC TO N FI RST STREET OC SANTA CLARA CA 95054 SAN JOSE, CA 95131 11/ 18/ 15
COLD PLANE AC PAVEMENT/ PLACE RHVA (408) 232- 0223 COVPLETED
HM
04- SCL- 280- 2. 6/ 0 I N SANTA CLARA COUNTY, ROUTE 280, AT BAY CITIES PAVING & GRADING  PANDYA, NI LESH $1,282,421 04/ 29/ 15 81%
NP1 -2801- (141) £ POSTM LE 2. 6 e 2210 O TOOLE AVENE. 2308 061 1315118 1%
RECONSTRUCT EMBANKMENT AND ROADWAY 1450 CIVIC CT BLDG B #400 STE 150 ' 12/ 07/ 15
0 CONCORD  CA 94520 SAN JOSE, CA 95131
(408) 232- 0224
04- SCL- 280- 20. 5/ 20. 5 NEAR PALO ALTO, 0.1 M LE SOUTH OF AVAR CONSTRUCTI ON | NC. BOOSHERI, FRED $1,639,000 07/17/15  100%
04-4J2704 ALPI NE ROAD, REPAI R CULVERT AND 47375 FREMONT BLVD. 2350 PAGE M LL ROAD $963, Sgg 82; %g; ig 59%
SI NKHOLE FREMONT, CA 94538 PALO ALTO, CA 94304
REPAI R CULVERT AND S| NKHOLE (650) 222- 7241 OVER RUN
20. 20
201130
04- SF-80-4.9/5.9 IN THE COUNTY AND CI TY OF SAN GORDON N BALL I NC LARW N, TOM $3,878,335 11/29/10 0%
04- 0435E4 FRANCI SCO FROM FI FTH STREET TO THE 333 CAM LLE AVENUE 345 BURMA ROAD $3,835, 712 12/14/10 0%
SAN FRANCI SCO OQAKLAND BAY BRI DGE ALAMO CA 94507 OAKLAND, CA 94607 $560 02/01/16
LANDSCAPI NG AND LI GHTI NG (510) 867- 4545 PLANT EST
HA4S3 SWPPP SATI'S
04- SF-80-5.8/7.8 I N SAN FRANCI SCO ON ROUTE 80 AT THE GOLDEN STATE BRI DGE, |NC. LA, LAWRENCE $1, 425,319 10/31/ 14 98%
04-3(4434 SAN FRANCI SCO QAKLAND BAY BRI DGE. 3701 MALLARD DR $1,342,730 11/12/14 0
3401 REGATTA BLVD $30 230 11/30/ 15 94%



State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-8.6/8.6 IN THE CI TY AND COUNTY OF SAN KI EW T/ MANSON AJV BOAL, BRI AN $16, 259, 629 04/ 17/ 15 83%
04-013544 FRANCI SCO NEAR YERBA BUENA | SLAND 4650 BUSI NESS CENTER DRI VE 333 BURMA ROAD $$' gg? 382 8‘11; SZ; 12 86%
MARI NE FOUNDATI ON REMOVAL FAI FI ELD, CA 94534 OAKLAND, CA 94607 ol
(510) 714- 7074
HA12
04- SF-80-8.6/8.9 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG SCHRAM  DARRYL $71,957,895 03/19/15 19%
04-013524 FRANCI SCO AND ALAMEDA COUNTY FROM 0. 8 CONTRACTORS | NG/ SI LVERADO 333 BURMA ROAD $28, 152,903 04/08/15 39%
$2,578,720 03/08/18 0
M LE EAST OF THE YERBA BUENA TUNNEL CONTRACTORS | NC JV OAKLAND, CA 94607 218
TO 0.8 M LE VEST OF THE TO 20 HAPPY VALLEY ROAD (650) 222- 7242
LGS REMOVE BRI DGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566
04- SF-80-12. 6/ 13. 9 I N SAN FRANCI SCO COUNTY FROM THE CALI FORNI A ENGI NEERI NG HOWE, W LLI AM $148, 368,392 11/27/12 64%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS | NC/ S| LVERADO 325 BURMA ROAD $111, 757,246  01/10/ 13 75%
THE YERBA BUENA TUNNEL CONTRACTORS | NC JV OAKLAND, CA 94607 $1, 061,359 06/02/17
CONSTRUCT & REMOVE BRI DGE, ROADWAYS 20 HAPPY VALLEY ROAD (510) 385- 7084
PLEASANTON, CA 94566
HA4S3 SWPPP
04- SF-101-3. 4/0 IN THE COUNTY AND CI TY OF SAN PACI FI C | NFRASTRUCTURE $782,725 10/ 12/ 15 0%
04- 3G1704 FRANCI SCO AT 23RD STREET OVERCROSSI NG CONSTRUCTI ON, LLC $0 10/23/15 0%
NHP- QLO1- (271) E CONSTRUCT SOLDI ER PI LE WALL 871 COTTING COURT, SU TE A $0
-0 VACAVI LLE CA 95688
HA23
04- SF-101-9.0/0 IN THE CI TY AND COUNTY OF SAN POWER ENG NEERI NG ABDI, ABDOLREZA $2, 439,000 03/19/15 39%
04-1637N4 FRANCI SCO AT CRI SSY FI ELD CONSTRUCT! ONCOVPANY 603 MASON ST., PARK $2,416,220 04/02/15 40,
NHP- X075- (045) N MODI FY & EXTEND STORM DRAIN OUTFALL 1501 VI KI NG STEET SUITE 200  PRESI DI O $0 11/23/15
Q ALAVEDA CA 94501 SAN FRANCI SCO, CA 94129
LBl (510) 867- 6023
04- SF-101-/0 SF, SM SCL COUNTIES AT VARI OUS NORCAL GENERAL CONSTRUCTI ON BRI AN MACKLE $2, 265,000 09/ 24/ 15 0%
04- 0K2304 ROUTES AND LOCATI ONS DIRECTOR' S 1950 MAJESTIC CT. 1007 KNOX AVE :g 12/08/15 0%
ORDER EMERCGENCY ELB FA SAN JOSE, CA 95132 SAN JOSE, CA 95122
| NSTALL CONTROLLERS & UPGRADE | RR (408) 254- 5701
SYSTEMS
20. 20. 201
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF0-80-/7.8 I NSTALL BASE (BAY AREA SECURI TY ROSENDI N ELECTRIC, | NC VWONG, DUDLEY $9, 075,000 03/ 16/ 15 51%
04-2J8704 ENHANCENMENT) SYSTEM @ SFOBB WEST SPAN PO BOX 49070 325 BURMA ROAD $2;$g§§' g;g 22; %g; 12 2304
IN CI TY AND COUNTY OF SAN FRANCI SCO SAN JOSE, CA 95161- 9070 QAKLAND, CA 94607 '
I NSTALL SECURI TY SYSTEM (510) 385- 7628
20. 20. 201
130
04- SM-0-/0 IN SAN MATEO COUNTY AT VAR OUS GRANI TE ROCK COMPANY BOOSHEHRI, FRED $943,525 10/ 08/ 14 83%
STP-000C: (378) £ LOCATI ONS 120 GRANITE RO VAY 2350 PAGE M LL ROAD Yo 000 121311  84%
0 I N SAN MATEO COUNTY AT VARI QUS SAN JOSE CA 95136 PALO ALTO, CA 94304 !
(650) 855- 7777
04- SM 1-32. 0/ 32 IN SAN MATEO COUNTY, NEAR HALF MOON GRANI TE ROCK COMPANY $603, 287 10/ 20/ 15 0%
04- 135904 BAY, AT SURFER S BEACH, FROM 0.3 M LE 120 GRANI TE ROCK WAY $0 11/04/15 0%
NHP- PO01- ( 598) E $0 ?
NORTH OF SANTA ANA STREET TO SANTA  SAN JOSE CA 95136
-0 ANA STREET/ WASHOUT
A CONSTRUCT RETAI NI NG WAL, ROCK SLOPE
04- SM 1-38.2/39. 7 IN SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC BAI LEY, JESSI CA $1, 821,537 07/01/13 0%
gl‘\l/; é%g.H?lg ) ROJUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 HI CKORY LANE 3401 REGATTA BLVD $1, ;;513' ggg gg; 8;; 13 0%
SOUTH OF LI NDA MAR BOULEVARD DAVI S CA 95616 RI CHVOND, CA 94804- 4594 :
-0 I NSTALL | RRI GATI ON SYS, HWY PLANTS (510) 385- 8163 PLANT EST
HEL4 SATI S
04- SM 1-39. 6/ 40. 1 IN SAN MATEO COUNTY I N PACIFICA ON  HOLLIE CUN DAVI D, JOSE $1, 248,070 03/09/09  100%
2&%}%%‘;_(012) c ROUTE 1 FROM 1.3 MLES TO 0.8 MLE 5400 VEST H GHWAY 12 585 LI NDA MAR BLVD. $1, 226, 5;3 8% gg; 22 100%
SOUTH OF LI NDA MAR BOULEVARD LODI CA 95242 PACI Fl CA CA 94044
(1)1'87 0-(28) POND REPAI R AND REVEGETATI ON (650) 738- 3827 PLANT EST
HE14 SWPPP SATIS
04- SM 1- 40. 6/ 41 IN SAN MATEO I N PACI FICA ON ROUTE 1  GRANI TE ROCK COMPANY KOOS, CHARLES $7, 434,138 03/10/ 14 42%
04- 265604 BETWEEN THE OLD HW 1/ SAN PEDRO AVE 120 GRANI TE ROCK WAY $7,629,071 03/24/14
LOMC- 6204- ( 111) 585 LINDA MAR BLVD $204,263 01/05/18 /%

--0

HE11l

State of California Department of Transportation

| NTERSECTI ON AND THE HWY 1/LI NDA MAR SAN JOSE CA 95136
BLVD | NTERSECTI ON.
REPLACE 2- LANE BRI DGE

PACI FI CA, CA 94044
(650) 738- 3828
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Statement of Ongoing Contractsasof 11/20/15

12/ 11/ 15
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 1-/47.1 I N SAN MATEO COUNTY, |N DALY CI TY AT GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $485,000 12/03/14 88%
04-234204 CLARI NDA AVENUE, REPAI R EMBANKMENT 120 GRANI TE ROCK WAY 585 LI NDA MAR DRI VE $262, 2;8 8613; gg; 12 54%
SLOPE WASHOUT, | NSTALL (RSP) SAN JOSE, CA 95136 PACI FI CA, CA 94404
DI RECTOR S ORDER EMERGENCY F (650) 738- 3804
REPAI R EMBANKMVENT SLOPE WASHOUT.
04- SM 1-/40. 3 I NSTALL BAY AREA SECURI TY ENHANCEMENT BLEYCO | NC ROBI NSON, TOM $7,526,000 09/03/14  100%
04-1J6604 (BASE) SYSTEM 11425 CULL CANYON RD 585 LI NDA MAR BLVD $5, 568, 8;3 fﬁ; gg; ig 100%
I NSTALL BAY AREA SECURI TY CASTRO VALLEY, CA 94552 PACI FI CA, CA 94044 11/ 30/ 15
(510) 738- 3807 OVER RUN
20. 20. 201
130
04- SM 35-/ 21 IN SAN MATEO & SANTA CLARA COUNTI ES NORTHWEST PAVI NG BOOSHEHRI, FRED $1, 664, 724 05/ 20/ 15 90%
04-2J7104 ON ROUTE 35, | N AND NEAR PALO ALTO AND 8115 SECLUDED VALLEY DRI VE 2350 PAGE M LL ROAD $1,119,618 06/08/ 15 85%
WOODSI DE FROM SANTA CLARA/ SAN MATEO REDDI NG CA 96001 PALO ALTO, CA 94304 $268,448 12/31/15
COUNTY LINE TO 2 ML (650) 855- 7777
RESURFACE ROADVWAY W TH SAND COVER
04- SM 82-17.1/0 IN SAN MATEO COUNTY IN M LLBRAE AT  NORCAL GENERAL CONSTRUCTION  KOOS, CHARLES $284,232 06/15/15 0%
04- 1G5404 M LLWOOD DRI VE CORPORATI ON 585 LI NDA MAR BLVD $0 07; 01; 15 0%
HS(N;‘F PO82- (248) CONSTRUCT Sl GNALI ZED | NTERSECTION 1950 MAJESTI C CT PACI FI CA. CA 94044 $0 01/31/16
SAN JOSE CA 95132 (650) 738- 3828
HB4N
04- SM 84-17.0/21. 5 I N SAN MATEO COUNTY | N WOODSI DE FROMO GRADY PAVI NG | NC. BOOSHEHRI, FRED $637,886 05/12/15 67%
04-1J2104 1.0 M LE NORTH FRI ARS LANE TO ROUTE 2513 WYANDOTTE ST. 2350 PAGE M LL ROAD $587, 0{;(2) gg; gg; ig 91%
280 MOUNTAI N VI EW CA 94043 PALO ALTO, CA 94304
REPLACE ASPHALT CONCRETE SURFACI NG (650) 855- 7777
04- SM 84-28. 8/ 29. 3 IN SAN MATEO AND ALAMEDA COUNTY IN  GORDON N. BALL, |NC. HARPAL CHAHAL $880, 237 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $7§§, égg 2‘11; gg; 12 0%
M LES EAST OF ROUTE 109 TO BEG NING ALAMD CA 94507 STREET '
OF DUMBARTON BRI DGE AND AT HAYWARD, CA 94544 PLANT EST
COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI S
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 92-5. 4/ 6. 2 IN SAN MATEO CO, ON RTE 92, FROM 0. 1MDREAMBU LDER CONSTRUCTI ON CORPABELA, FERNANDO $901, 061 07/13/15 48%
345-&%?304_( o E. OF SKYLINE BLVD TO 0.4M W OF HW 1324 E LAWSON LANE 1101 CHESS DRI VE $§gé’ igi 82; gg; 12 33%
c 39-() 35 & I N SOLANO CO, ON RTE 780, FROM PLACENTIA CA 92870 FOSTER CI TY, CA 94404 !
0.2MW OF E. 5TH S (650) 573- 3877
--0) I NSTALL OR MODI FY METAL BEAM GUARD
HB34
04- SM 92-14. 4/ 18. 8 IN SAN MATEO AND ALAVEDA COUNTI ES AT MYERS AND SONS / ACC JV GABE HINH, M NH $27,044,712 11/24/14  100%
04- 041004 SAN MATEO- HAYWARD BRI DGE FARNCROFT 25100 SANTA CLARA $26, 894, 623 15; %85 1‘51 100%
RESURFACE ORTHOTROPI C DECK 4600 NORTHGATE BLVD STE 100  STREET 11/ 04/ 15
SACRAMENTO CA 95834 HAYWARD, CA 94544- 2108 SUSPENDED
Hao1 (408) 592- 3785
04- SM 101-.9/3. 6 I N SAN MATEO COUNTY FROM UNI VERSI TY BORTOLUSS| & WATKI N MACKLE, BRI AN $1, 039,334 09/ 18/ 13 53%
04- 2356A4 AVENUE TO MARSH ROAD 77 LARKSPUR STREET 1007 KNOX AVE $8§§1 3‘112 185 (1)25 1? 86%
REPLACEMENT LANDSCAPI NG SAN RAFAEL CA 94904- 4886 SAN JOSE, CA 95122 '
(831) 325- 4872
04- SM 101-9. 3/ 9.9 I' N BELMONT, SM CO, FROM SEM LANE TO 0. 4 Pl PE AND PLANT SOLUTI ONS, | NC. ABELA, FERNANDO $1, 770,000 05/ 04/ 15 0%
04- 430504 M LEOF NORTH OF RALSTON AVE, CLEAN 2000 5TH STREET 1101 CHESS DRI VE $1, 385, 6;8 ({g; 24115 ig 78%
DRAI NAGE SYSTEMS, | NSTALL MANHOLES & BERKELEY, CA 94710 FOSTER CI TY, CA 94402
LI NE CULVERTSDI RECTOR (650) 315- 8432
CONSTRUCT DRAI NAGE SYSTEM & REMOVE
20. 20. 201 DEBRI S
130 ’
04- SM 101-16. 3/ 17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHI LOTTI CONSTRUCTI ON COVPANY | NORI, DOUGLAS $46, 468, 298 06/ 25/ 14 33%
04- 235844 RCHA 24,274,381 07/17/ 14
NHP- QLO1- (237) E THE BROADWAY T NTE NCE TN | NG 1101 CHESS DRI VE $51;1 600, 254 07/ 14/ 18 52%
L 6204 1-(3 BURLI NGAMVE 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 ! !
-04 1-(3) RECONSTRUCT | NTERCHANGE BROADVAY | C  SANTA ROSA CA 95407 650) 573- 4329
-0 (650)
HE11
04- SM 101- 20. 0/ 26. 1 I N SAN MATEO ON VAR ROUTES AT VAR OUS GRANI TE ROCK COMPANY $741,473 09/ 16/ 15 0%
04- 366804 LOCATI ONS 120 GRANI TE ROCK WAY $0  10/07/15 0%
HSNH- PX08- ( 02) 7 $0

CONSTRUCT ROADSI DE PAVEMENT

State of California Department of Transportation

SAN JOSE CA 95136
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101- 23. 6/ 23. 6 IN SAN MATEO COUNTY ON ROUTE 101 AT  CERTI FI ED COATI NGS COVPANY KOOS CHARLES $4, 081,268 07/31/15 6%
m—P3E7g(lJ4 265) E S| ERRA PO NT OVERHEAD BRI DGE NO. 35- 2320 CORDELIA RD 585 LI NDA MAR BLVD 223' 833 82; ég; 12 1%
__(;Ql - (265) 0130 FAI RFI ELD CA 94534 PACI FI CA CA 94044 '
SPOT BLAST AND PAI NT (650) 738- 3828
04- SM 101-/ 3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTI ON | NC. FRED BOOSHEHRI $1, 495,000 07/08/15 26%
04- 434304 0.5 M LES SOUTH OF MARSH ROAD P. O BOX 174, 2350 PAGE M LL ROAD, $339, 422 84715 gg; ig 23%
DI RECTOR S ORDER EMERGENCY F. A TRACY, CA 95378 PALO ALTO, CA 94304
CLEAN PUVP HOUSE DS, REPLACE PUWPS (650) 222- 7241
AND CPS
20. 20. 201
130
04- SM 101-/ 6 IN SAN MATEO COUNTY | N STATE H GHWAY ROADWAY ENG NEERI NG WORKS | NC TRUONG, HENRY $5, 421,779 01/28/13  100%
04- 4A9254 IN SAN MATEO AND SANTA CLARA COUNTI ES 3442 6TH STREET 1007 KNOX AVE. $5,173,257 02/21/13 95%
AT VARI QUS LOCATI ONS CERES, CA 95307 SAN JOSE, CA 95122 $0 06/30/15
I NSTALL TRAFFI C SYSTEM (510) 670- 7844 OVER RUN
WPCP
04- SM 280-. 3/ M27. 1 IN SAN MATEO COUNTY AT VAR OUS CORAL CONSTRUCTI ON' COVPANY 2210 O TOOLE AVE., $2,724,263 07/28/15 35%
04- 138304 LOCATI ONS PO BOX 347 SUl TE 150 $956, 649 08/ 12/15 350
HTNZP'(;'(%O) 1 UPGRADE TO STANDARD THE EXI STI NG WLSOWI LLE OR 97070 SAN JOSE, CA 95131 $578,479  07/29/ 16
--0)
A2 (510) 867-6119
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $774,752 06/ 24/ 15 5%
04-4G6914 BELMONT, AT 1.4 MLES SOUTH OF ROUTE 550 GREENVI LLE ROAD 2350 PAGE M LL ROAD ﬁ}gg’ g(l)i 81; %g; %g 90%
92 LI VERMORE CA 94550 PALO ALTO, CA 94304 !
REPAI R Pl PE SYSTEM AND BACKFI LL (650) 855- 7777
04- SM 280- 25.5/ 0 IN SAN MATEO COUNTY I N DALY CITY AT TKO GENERAL ENG NEERI NG AND  KOOS, CHARLES $283,549 07/20/ 15 97%
04-4G5304 0.1 MLE SOUTH OF D STREET ON-RAMP  CONSTRUCTI ON | NC 585 LI NDA MAR BLVD 2222’ 132 fﬁ; gg; 12 97%
SEPARATI ON PO BOX 620698 PACI FI CA, CA 94044 '

REPAI R WASHOUTS W TH RSP WOCDSI DE CA 94062 (650) 738- 3828



Page 21
Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280-/12. 7 DORAN BRI DGE NEAR  HI LLSBOROUGH YERBA BUENA ENGG & CONSTN | NC. ALl NI KZAD $815,000 09/01/ 15 0%
04- 0K0504 DI RECTOR S ORDER EMERGENCY F. A. 1340 EGBERT AVENUE, 1007 KNOX AVE, $570, 1;‘(‘) 8519; 235 12 70%
ABANDON EXI STI NG AND | NSTALL NEW SAN FRANCI SCO, CA SAN JOSE, CA 95122
DRAI NAGE (510) 867- 6047
20. 20. 201
130
04- SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CI TY OF DESI LVA GATES- VI KI NG JV AQUI NO, NCEL $49, 272,545 03/19/ 14 37%
04- 0A5344 33,820,766 04/09/14
NP X005 (025) N FAI RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLIN BLVD 324 CAVPUS LANE, $$1 AN 68%
CONNECTOR FROM | NTERSTATE 80 WEST DUBLI N CA 94568 SUTE T e
-0 BOUND TO STATE ROUTE 12 WEST FAI RFI ELD, CA 94534
HA4? RECONSTRUCT 1-80 WB/ SR WB CONNECTOR (707) 580- 4429
04- SOL- 80- 39. 8/ 39. 8 IN SOLANO COUNTY I N DI XON AT THE CE GREEN I NC NG, TRAN $419, 600 06/ 17/ 15 62%
QUAI
04-1J7604 DI XON MAI NTENANCE STATI ON 8628 6105 MAIN AVENUE, SU TE 4 324 CAVPUS LANE SUI TE iig;’ g%g 815 ;g; ig 49%
SPARLI NG LANE ORANGEVALE CA 95662 T '
BU LD MATERI ALS STORAGE BI NS FAl RFI ELD, CA 94534
(510) 773- 8499
04- SOL- 80-/18.9 RECONSTRUCT DAMAGED SOUNDVALL, G D. NEILSON CONSTRUCTION,  TRAN, QUANG $445,000 03/16/15  100%
04-4J1404 CONCRETE LI NED DI TCH AND ELECTRICAL | NC 324 CAVPUS LANE, STE $210, 128 22; ég; 12 47%
FACI LI TY I N SOLANO COUNTY 0.3 MLES 147 CAM NO ORUGA T
VWEST OF Al R BASE PARKWAY NAPA, CA 94558 FAl RFI ELD, CA 94534
RECONSTRUCT SOUNDWALL AND PCC DI TCH .
20. 20. 201 (510) 773- 8499
130
04- SOL- 680-/13. 1 IN SOL COUNTY ON ROUTE 680 BETWEEN  DESI LVA GATES CONSTRUCTI ON LP SHARMA, JOYTSNA $13, 804, 389 10/ 08/ 14 89%
%ﬁbl?’?gggél-(O?B) c BENI Cl A AND FAI RFI ELD FROM 0.0 M LE 11555 DUBLI N BLVD. 324 CAVPUS LANE, STE $12?$g?1§’ 232 125 g?; 1;1 89%
JUST NORTH OF ROUTE 780 TO 13.1 M LESDUBLIN CA 94568 T '
-0 PAST SOUTH CF ROUTE 8 FAI RFI ELD, CA 94534
REHABI LI TATE PAVEMENT .
A2 (510) 385- 5732
04- SOL-780-.5/7. 4 I'N SOLANO COUNTY | N BENI CI A AND BAY CI TI ES PAVI NG & GRADI NG, TENOSO, PRI NCI PE $3, 667,456 05/ 29/ 15 70%
LTI e VLD O RUTE Tio Fr P 011 521 cas L mymg N
UC TO LEMON STREET 1450 CI VI C CT #400 BLDG B SUTE T :
-0 RHVA CONCRETE SURFACI NG CONCORD  CA 94520 FA RFI ELD, CA 94534 SUSPENDED

State of California Department of Transportation

(510) 385- 6917
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 1- 29. 9/ 29. 9 NEAR TI MBER COVE, 2.0 MLE SOUTH OF DRILL TECH DRI LLI NG & SHORI NG HI SLOP, SCOTT $1, 297,436 04/ 14/ 14 94%
T e O PSS H TR e inc 4030 o0 DNTAL FO. SN O e
- (; - (581) REPLACE CULVERT 2200 WYMORE WAY SU TE A '
ANTI OCH CA 94509 SANTA ROSA, CA 95401

HA23 (707) 249- 4732

04- SON- 1-45. 4/ 45. 4 IN SON COUNTY AT 0.05 M LE NORTH OF ARGONAUT CONSTRUCTCRS SCOTT HI SLOP $631, 000 07/27/15 0%
04-0K1704 TOVALES- PETALUMA ROAD. P. O BOX 639 4030 OCCl DENTAL ROAD, :g 07/ 27/ 15 0%

SANTA ROSA, CA 95402 UNIT A
SANTA ROSA, CA 95401

20. 20. 201 (707) 249- 4732

130

04-SON-1-/7.1 IN SONOVA COUNTY NEAR BODEGA BAY FROMO.C. JONES & SONS, | NC. STREATER, HAL $2,052,131 09/ 16/ 15 0%
g#-Plé(l)g? o7 E MARI N/ SONOVA COUNTY LINE TO 0.8 M LE 1520 FOURTH STREET 1009 CLEGG CT STE G ig cl)g; gg; ig 0%
() -(597) NORTH OF BAY HILL ROAD. 0.1' RHVA BERKELEY CA 94710 PETALUMA CA

OVERLAY. (707) 769- 5695

PERFORM M NOR ASPHALT CONCRETE

04- SON-12-9. 6/ 0 I'N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COMPANY VALEH, SYD $8, 284,384 03/11/14 35%

g#b-lﬁgigfl(ns) - ROUTE 12 AT LAGUNA DE SANTA ROSA ATTN:  SAI D NAJAFI 4030 OCCI DENTAL ROAD $4;$ﬁ%v?gf (1’8; gjﬁ 12 51%
BRI DGE NO 20- 0035 2301 KERNER BLVD, SUITE E UNIT A :

-0 REPLACE BRI DGE FOR SCOUR SAN RAFAEL, CA 94901-5567  SANTA ROSA, CA 95401

o1 (707) 576- 2310

04- SON- 12- 32. 7/ 33 I'N SONOVA CTY | N ELDRI DGE FRM 0. 2 VI NTAGE PAVI NG COMPANY, |NC. STREATER, HAL $1,000,218 12/14/12  100%

Eés?’ﬁggg-(lll) MLE NTH TO 0.1 MLE STH MADRONE RD 119 MAI N STREET 1009 CLEGG COURT $984, 723 2(1); ;sla; ig 100%
AND HI GHWAY PLANTI NG | N SANTA ROSA ONW NTERS, CA 95694 PETALUMA, CA 94954 11/ 30/ 15

-0 SUMMERFI ELD RD, LOCAL (707) 796- 5693
I NSTALL TRAFFI C SI GNALS AND W DEN

HB1 WPCP

04- SON-101-. 9/ 3. 6 I'N SONOVA COUNTY | N AND NEAR GH LOTTI - MYERS JV DUNCAN, RI CHARD $73,292,410 11/02/ 12 84%

04-2640U4 PETALUMA FROM GUNN DRI VE TO ROUTE 525 JACOBY STREET 1009 CLEGG COURT, STE $67, 168, 175 01; 11; 13 90%
101- 116 SEPARATI ON AND OVERHEAD SAN RAFAEL CA 94901 G $2,316,115 06/30/16
CONSTRUCT |/ C, REPLACE BR PETALUMA, CA 94952

HE11l SWPPP (707) 769- 5695
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-3. 4/ 4.1 IN SONOVA COUNTY | N AND NEAR GHI LOTTI - MYERS JV DUNCAN, RI CHARD $23,281,635 11/02/12  100%
04-2640K4 PETALUMA FROM AT ROUTE 101/ 116 525 JACOBY STREET 1009 CLEGG COURT, STE $23, ggi' ?gg fﬁ; ég; 12 99%
| NTERCHANGE SAN RAFAEL, CA 94901 G :
W DEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 OVER RUN
HBAC SWPPP (707) 769- 5695
04- SON-101-7.1/8. 1 I'N SONOVA COUNTY | N PETALUMA FROM 0.6 GHI LOTTI CONSTRUCTI ON COVPANY STREATER, HAL $22,012,402 02/12/13  100%
04- 0A1854 M LE SOUTH TO 0.4 M LE NORTH OF QLD INC 1009 CLEGG COURT, STE $21, 12? (7)82 83; %g; ig 95%
REDWOOD HI GHWAY OVERCROSSI NG 246 GHI LOTTI AVENUE G '
RECONSTRUCT | NTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 OVER RUN
Hao1 SVPPP (707) 769- 5695
04- SON-101-11.6/11. 6 IN SONOVA COUNTY NEAR COTATI AT 0.4 REGE CONSTRUCTI ON, | NC. STREATER, HAL $387,792 10/12/15 0%
04- 155354 M LE SOUTH OF SI ERRA AVENUE 600 SANTANA DRI VE 1009 CLEGG CT STE G 28 11/02/ 15 0%
UNDERCROSSI NG, CLOVERDALE CA 95425 PETALUMA, CA 94954
REGRADE SLCPE. (707) 769- 5695
04- SON- 101- 20. 7/ 20. 7 I'N SONOVA COUNTY | N SANTA ROSA ON RTE GHI LOTTI CONSTRUCTI ON COVPANY STREATER, HAL $3, 014,509 02/07/ 14 51%
04- 245444 2,681,615 02/21/14
ONHP- 0101 ( 236) E 101 AT COLLEGE AVENUE UNDERCROSSI NG | NC 1009 CLEGG CT., STE G $ 5303 042 12/ 30/ 15 87%
COLLEGE AVENUE W DENI NG PROJECT 246 GHI LOTTI AVENUE PETALUMA, CA 94954 '
-0 SANTA ROSA CA 95407 (707) 585- 1221
HE13
04- SON-101-42. 3/ 42. 3 IN SONOVA COUNTY, | N GEYSERVILLE, AT GHI LOTTI CONSTRUCTI ON COMPANY HI SLOP, SCOTT $1, 037,000 04/ 16/ 15 97%
04-4J0104 1.07 M LES SOUTH OF CANYON ROAD. 246 GH LOTTI AVENUE 4030 OCCl DENTAL ROAD, $633, 8;‘(‘) 2‘115 ég; 12 61%
MEDI AN SLIDE - | NSTALL RSP AND SANTA ROSA, CA 95407 UNIT A
DRAI NAGE DI R S EMERGENCY F. A SANTA ROSA, CA 95401
20. 20 I NSTALL RSP AND DRAI NAGE (707) 576- 3482
201130
04- SON-101-/33. 8 REPAI R JOI NT SEAL ASSEMBLY AND VALENTI NE CORPORATI ON HI SLOP, SCOTT $351,000 03/11/15 74%
04-4J1304 PAVEMENT @ RUSSI AN RIVER BRIDGE IN 111 PELI CAN WAY 4030 OCCI DENTAL ROAD, $333, 923 gg; ééj 12 95%
HEALDSBURG, 0.3 M LES NORTH OF GRANT SAN RAFAEL, CA 94901 BLDG A
AVENUE SANTA ROSA, CA 94901
REPAI R JOI NT SEAL ASSEMBLY & .
20. 20. 201 (707) 249- 4732

130

PAVEMENT
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 116- 39. 0/ 40 I N SONOVA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTI ON CO | NC. STREATER, HAL $540, 737 11/10/ 15 0%
04-3G1104 0.5 MLE EAST OF LAKEVI LLE HI GHMAY 246 GHI LOTTI AVENUE 1009 CLEGG CT STE G $0 11/25/15 0%
ST(P; P116- (047) E PLACE ROCK SLOPE PROTECTI ON SANTA ROSA CA 95407 PETALUMA. CA 94954 $0
(707) 769- 5695
04- SON-116-41. 8/ 44. 7 I'N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON HOLLI'S, JOHN L. $1, 979,746 10/ 04/ 12 0%
04-283824 VARI QUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 340 REGATTA BOULEVARD $1,712,980 11/06/12 0%
éCHS’ P1(16;(044) E OF ADOBE ROAD TO 0.4 M LE WEST OF 246 GHI LOTTI AVENUE RI CHVOND, CA 94804 $5,319 05/16/19
ARNOLD DRI VE SANTA ROSA, CA 95407 (510) 774- 5911 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SATI S
HB1 SWPPP
04- SON-121-/7. 3 I N SONOVA COUNTY NEAR SCHELLVI LLE ARGONAUT CONSTRUCTORS STREATER, HAL $2, 307,303 06/ 09/ 15 95%
04-1J1504 FROM RT 37 TO SONOVA CREEK BRI DGE P.O. BOX 639 1009 CLEGG COURT ﬁ iéé igg 225 34515 12 78%
RHVA OVERLAY SANTA ROSA CA 95402 PETALUMVA, CA 94954 ' '
(707) 796- 5693
04- SON-128-2.4/2. 4 I N SONOVA COUNTY NEAR CLOVERDALE AT  GHI LOTTI CONSTRUCTI ON H SLOP, SCOTT $1, 053,575 11/17/14 78%
g#ﬁ-lf%if‘(OM) c 2.3 AND 2.5 M LES WEST OF CLOVERDALE COVPANY, | NC 4030 OCCl DENTAL RD, $g§g, ;‘ég g; gg; 1‘51 89%
BOULEVARD 246 GHI LOTTI AVENUE SUTE A :
-0 RETAI Nl NG WALL AND SLOPE PROTECTI ON SANTA ROSA CA 95407 SANTA ROSA, CA 95401
(707) 576- 3482
04- SON-128-17.1/24. 7 I N SONOMA COUNTY NEAR NAPA AT MAACAMA FI ELDSTONE CONSTRUCTI ON, | NC. BARTEL, DAVID $216, 669 02/27/12 68%
04- 4A8824 CREEK BRI DGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD 3401 REGATTA $1911$g% 825 gi; 1? 88%
BRI DGE SANTA ROSA, CA 94403 BOULEVARD
PLANT ESTABLI SHVENT, | NSTALL PLANTS RI CHVOND, CA 94804

HA21 WPCP (510) 385- 6755

Totals: Authorized Final Amt: $1, 433, 050, 317 Completed to Date: $1, 082, 524,945  Work ThisMonth: $29, 879, 673




Cnty Rt Pm
04- ALA- 13- 4.
04- ALA- 13- 4.
04- ALA- 13-9.
04- ALA- 13-9.
04- ALA- 24-5.
04- ALA- 24-5.
04- ALA- 24-5.
04- ALA- 24-5.
04- ALA- 24-5.

04- ALA-24-/0

04- ALA-80- 1.
04- ALA-80- 1.
04- ALA-80- 1.
04- ALA-80- 1.
04- ALA- 80- 2.
04- ALA- 80- 6.

04- ALA-84-22.9/25.7

3/9.
9/ 4.
0/ 10

9/10.1

1/ 6.
6/0
9/ 6.
9/ 6.
9/ 6.

71 2.
71 2.
8/0
9/8
5/ 3.
2/ 6.

6
9

2

2
5

04- ALA-92-6.3/6.8
04- ALA-92-5.1/5.8

04- ALA- 260- .

04- ALA-580-19. 4/ 46
04- ALA-580-32.4/32.5

8/2

Statement of Ongoing Contracts - Index

Contract

04- 131904
04- 1SS414
04- 3E2304
04- 02104
04- 294944
04- 4A3424
04- 4H8004
04-0J4204
04- 034004
04- 4H8304
04-292274
04- 014074
04- 014104
04- 3A7774
04- 292264
04- 4A8204
04-297624
04-2G3614
04- 2G3624
04- 4A4804
04-2G5214
04- 2G8604

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- ALA- 580-32.5/32.5 04- 1SS054
04- ALA-580-4.7/8.2 04- 4A07U4
04- ALA-580-7.8/19.1 04-2908V4
04- ALA-580-8.3/0 04-172434
04- ALA-580-8.4/14.6 04-2908C4
04- ALA- 580-14. 6/ 21.6 04- 2908E4
04- ALA-580-31.7/31.9 04-1SS044
04- ALA-580-32.9/46.5 04- 3G7104
04- ALA- 580- 41. 2/ 47 04- 4H2214
04- ALA- 680-19. 9/ 20. 2 04- 24104
04- ALA- 880-22. 6/ 24 04- 3A9214
04- ALA- 880-24.0/25.5 04- 3A9224
04- ALA- 880-27.2/27.2 04- 432204
04- ALA- 880-28.4/29.2 04- 0A7104
04- ALA-880-32.9/33.9 04- 4A8104
04- ALA-980-1.1/1.1 04-0J7804
04- CC- 4-27.5/ 29 04- 10404
04- CC-4-8.0/ 25 04- 152724
04-CC-4-11.0/0 04- 286804
04- CC-4-26.6/27.5 04- 2285E4
04-CC-4-/0 04- 4H8404

04-CC-4-/4.9 04- 3E3904

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm
04-CC-24-5.2/5.6
04- CC-580-6.1/6.3
04- CC-580-6.3/7.7
04- CC-680-1.0/9.9
04- CC- 680-22. 7/ 24. 8
04- VRN-1-1.4/0
04- MRN- 1- 10. 9/ 0
04- VMRN- 1-13. 1/ 15
04- VRN- 1-17. 0/ 19
04- MRN- 1-28.5/ 0
04- VRN- 101- 18. 6/ 27. 7
04- MRN- 101- 23. 3/ 27. 6
04- MRN- 101- 25. 7/ 25. 8
04- MRN- 101- 25. 7/ 25. 8
04- MRN- 580-3.3/4.5
04- NAP-12-2.8/3. 3
04- NAP-12-/3. 3
04- NAP-29-1.0/9.9
04- NAP- 29-25.5/28. 4
04- NAP- 29-47.0/ 47. 2
04- NAP-29-/0
04- NAP- 121-3.1/3.1

Statement of Ongoing Contracts - Index

Contract

04- 3G1604
04- 003944
04- 34844
04- 4H6704
04- 3A8704
04-2&B704
04- 452204
04-1J8404
04- 3E3404
04- 4H8204
04- 264H34
04- 264074
04-4J2404
04- 42404
04- 4G4704
04- 264144
04- 2641A4
04- 4H6904
04- 259404
04- 4A0904
04- 4H8104
04-2J9904

Page
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Cnty Rt Pm

04- NAP- 128- 20. 2/ 20. 2
04- NAP- 128-/ 20. 2

04- SCL-9-4.2/0

04- SCL-17-1.0/99.9
04- SCL-17-4.3/ 12
04-SCL-17-/1.6

04- SCL-35-14.1/17.1
04- SCL-84-12.0/12.1
04- SCL-87-4.9/4.9
04- SCL- 101-38.0/38.1
04- SCL- 101-38.0/38.1
04- SCL- 101-49.0/52. 2
04- SCL- 101-52.0/52.6
04- SCL- 101-/26.7

04- SCL- 152-6.1/6.5
04- SCL-152-9.9/21.9
04- SCL- 152-16.2/19.5
04- SCL- 152-30. 4/ 35. 2
04- SCL- 152-/5. 2

04- SCL-237-4.0/6.9
04- SCL- 280-2.6/0

04- SCL- 280-20. 5/ 20.5

Statement of Ongoing Contracts - Index

Contract

04- 3G7604
04-3J1204
04- 450504
04- 4H6604
04- 3E7704
04- 0K7004
04- 3E4204
04-1J6504
04- 1SS484
04- 040604
04-0J0604
04- 4A3304
04- 235624
04- 153304
04- 448834
04- 4C2004
04- 2A4404
04-2J2004
04- 2A2504
04- 132604
04- 1SS524
04-432704

Page
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12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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04- SF- 80- 4
04- SF- 80-5
04- SF- 80- 8
04- SF- 80- 8

04- SF-80-12.6/13.9

.9/5.9
.8/7.8
.6/8.6
.6/8.9

04- SF-101-3.4/0
04- SF-101-9.0/0
04- SF-101-/0
04- SF0-80-/7.8

04-SM0-/0
04- SM 1- 32

04-SM 1-38.2/39.7
04- SM 1-39.6/40.1

04- SM 1- 40

.0/ 32

.6/41

04-SM 1-/47.1
04- SM 1-/40. 3
04- SM 35-/21
04- SM 82-17.1/0

04- SM 84-17.0/21.5
04- SM 84-28.8/29.3

04- SM 92-5

04- SM 92-14. 4/ 18. 8

.4/6.2

Statement of Ongoing Contracts - Index

Contract

04- 0435E4
04- 34434
04- 013544
04- 013524
04-0120T4
04- 3GL704
04-1637N4
04- 0K2304
04-2J38704
04- 02224
04-1J5904
04-1123H4
04-1123J34
04- 265604
04-2J4204
04- 136604
04-2J37104
04-1G5404
04-1J2104
04-1J5204
04- 138504
04- 041004

Page
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15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm

04- SM 101-.9/3.6
04- SM 101-9.3/9.9
04- SM 101-16.3/17.1
04- SM 101-20.0/26. 1
04- SM 101- 23. 6/ 23.6
04- SM 101-/3

04- SM 101-/6

04- SM 280-9.4/0

04- SM 280-. 3/ M27. 1
04- SM 280-25.5/0
04- SM 280-/12.7

04- SOL-80-11.3/12.9
04- SOL- 80-39. 8/ 39.8
04- SOL-80-/18.9

04- SOL-680-/13.1
04-SOL-780-.5/7. 4
04- SON-1-29.9/29.9
04- SON- 1-45. 4/ 45. 4
04-SON-1-/7.1

04- SON-12-9.6/0

04- SON- 12-32. 7/ 33
04- SON-101-.9/3.6

Statement of Ongoing Contracts - Index

Contract

04- 2356A4
04- 430504
04- 235844
04- 3804
04- 3E7904
04- 434304
04- 4A9254
04- 435914
04- 18304
04- 46304
04- 0K0504
04- 0A5344
04-1J7604
04- 431404
04- 36504
04-2J2804
04- 3G7404
04- 0K1704
04-1J1704
04- 1A2904
04- 3A3304
04-2640U4

Page
19
19
19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-
-S-
- SH
- ER-

Cnty Rt Pm
04- SO\ 101-3.4/4.1
04- SO\ 101-7.1/8.1

04- SON-101-11. 6/ 11.
04- SON- 101- 20. 7/ 20.
04- SON- 101- 42. 3/ 42.

04- SON-101-/33.8
04- SON- 116-39. 0/ 40

04- SON-116- 41. 8/ 44.

04- SON-121-/7.3
04- SON-128-2.4/2. 4

04- SON-128-17. 1/ 24.

04

Statement of Ongoing Contracts - Index

Contract

04- 2640K4
04- 0A1854
04- 1SS354
04- 245444
04-4J0104
04- 431304
04- 3G1104
04- 283824
04-1J1504
04- 1SS224
04- 4A8824

Page
23
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23
23
23
23
24
24
24
24
24

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Bid + CCO
$160, 017, 222
$2, 962, 035
$111, 855, 176
$818, 395, 683
$6, 185, 492

Work Comp
$155, 408, 016
$0

$59, 635, 290
$664, 037, 300
$6, 150, 967



Statement of Ongoing Contracts - Federal Aid

District 04
Federal Aid Category Bid + CCO
$333, 634, 709
District Total: $1, 433, 050, 317
Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
04 $116, 747, 082

Work completed this Period: $116, 747, 082

Work Comp
$197, 293, 373
$1, 082, 524, 945
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